

TENTATIVE Schedule -- 2004 Ozone Attainment Plan

DRAFT - DRAFT - DRAFT - 7/8

July 2002	Develop project protocol
Sept 2002	Begin photochemical model trial runs with available data
Dec 2002	Complete preparation of inputs (emissions, meteorology, etc) for base year modeling
Feb 2003	Preliminary future year inventory and photochemical modeling
March 2003	Regional agencies hold public meeting on development of 2004 Plan and CEQA document
April/May 2003	Finalize future year inventories and photochemical modeling. Derive emission reduction target.
June 2003	Regional agencies hold public workshop on technical analysis and emission reduction target Regional agencies report to Boards on modeling results and ozone monitoring record
July 2003	Regional agencies hold public workshop on control strategy for 2004 Plan
Sept 2003	Release Draft Plan and Draft EIR for public review period
Oct 2003	Regional agencies hold public workshop on Draft Plan and Draft EIR
Jan 2004	Release Proposed Final 2004 Plan and EIR Publish notice of public hearing on 2004 Plan
Feb 2004	Hold public hearing on 2004 Plan and EIR; certify EIR
March 2004	Regional agencies adopt 2004 Plan
April 2004	ARB approves 2004 Plan and submits to EPA