

BAAQMD Modeling Advisory Committee, September 11, 2002

**Progress Report:
CCOS Modeling Inventory**

- **Draft July-August Episode Nearing Completion**
 - **Point, Area, and Biogenic Emissions Complete**

 - **DTIM Runs Complete (Alpine Geophysics):**
 - *Working on QA*
 - *Working on Scaling to EMFAC (New EMFAC Version Expected Next Week)*

 - **Speciation:**
 - *CB-IV Done*
 - *Working on SAPRC-99 – Identifying Consistent Version*

- **Other Work-In-Progress**
 - **Integrating Census 2000 Data into Spatial Surrogates (Sonoma Technology)**

 - **September DTIM Runs (Alpine Geophysics)**